



# Jackson Public Schools Board of Trustees Meeting

March 19, 2024


5:30 p.m.





# Our Agenda

- I. Call to Order
- II. Establishment of Quorum
- III. Adoption of Agenda
- IV. Reading and Approving Minutes
- V. Superintendent's Report
- VI. Public Participation and/or Proposed Policy Issues
- VII. Information Only Items
- VIII.












# **Item V: Superintendent's Report**

**Errick L. Greene, Ed.D.,  
Superintendent**





# **Item V: Superintendent's Report**

**Errick L. Greene, Ed.D.,  
Superintendent**






# **Item VI: Public Participation for General Comments and/or Proposed Policy Issues**

# Item VII: Information Only Items:

- A. ESSER III Monthly Update January to February 15, 2023 Graduation Rates Update Warren Bowen, Triage Facility Consultants
- B. Review of School Improvement Benchmark Results for Identified Schools

G r c e R w




# ESSER III Monthly Update

# Topics Addressed

ESSER III Project Updates

Scheduling

Budget Updates



# Powell Middle School

## Project Scope

Architect: Allen Hoshall  
Contractor: Traxler Construction  
Contract Amount: \$1,361,000  
Number of Contract Days: 240  
Number of Days into Construction: 260

1 Set Girls' Restroom Renovations  
1 Set Boys' Restroom Renovations  
Window Replacements

Construction Completion

25.2%

Contract Completion Date:


March 1, 2024

**CHANGE ORDER PENDING**



Installation of Sinks  
In Boys' Restroom

Installation of Classroom  
Windows



# McLeod Elementary



Toilets and Partitions Installed In n

# Pecan Park Elementary


Architect: Duvall Decker  
Contractor: Mayrant Construction  
Contract Amount: \$9,021,000  
Number of Contract Days: 365  
Number of Days into Construction: 254

Project Scope  
New Facade & Replace Exterior Envelope  
HVAC Upgrades  
Restroom Renovations  
New Ceilings & Interior Lighting  
Structural Repairs & New Drainage System

Construction Completion

Contract Completion Date:  
July 15, 2024  
**ON SCHEDULE** (INTERIOR)  
August 31, 2024  
**ON SCHEDULE** (EXTERIOR)

Ceiling Grid and Tile Being Installed in Hallway



# Career Development Center

## Classroom Upgrades

### Project Scope

NEW Barber/Cosmetology Program  
NEW Sports Medicine Program  
Television Production Program

Construction Completion

2.0%



Architect: Durrell Design Group  
Contractor: Mayrant Construction  
Contract Amount: \$2,864,000  
Number of Contract Days: 240  
Number of Days into Construction: 93




New Plumbing Installed

New CMU Block Wall

Contract Completion Date:

July 10, 2024

**ON SCHEDULE**





# Jim Hill

Architect: Durrell Design Group  
Contractor: Fountain Construction  
Contract Amount: \$7,420,000  
Number of Contract Days: 365  
Number of Days into Construction: 254

Project Scope  
Indoor Air Quality Upgrades  
2 Pipe to 4 Pipe Conversion  
New Chillers, Boilers, and Package Units  
New LED Lighting & Ceilings in Corridors

Contract Completion Date:  
Ju 197 TDi 93pg.00271u25[LBDO

Insulation of Pipes in the Boiler Room



# Bailey APAC

Architect: Eley Guild Hardy  
Contractor: Alliant Construction  
Contract Amount: \$17,372,000  
Number of Contract Days: 435  
Number of Days into Construction: 232


Project Scope  
HVAC/Indoor Air Quality Upgrades  
Classroom Reconfiguration (Ground Floor)  
New Ceilings & Lighting in Corridors  
Restroom Renovations

Construction Completion

Metal Stud Framing Ongoing

Painting of Gym Walls

Contract Completion Date:  
September 1, 2024  
**ON SCHEDULE**



# Package B: Callaway, Kirksey, North Jackson, and McWillie HVAC Improvements

Architect: Canizaro Cawthon Davis  
Contractor: Upchurch Services  
Contract Amount: \$1,746,600  
Number of Contract Days: 400  
Number of Days into Construction: 82

Project Scope  
Indoor Air Quality Upgrades  
New HVAC Units


Construction Start Date:  
October 25, 2023  
Contract Completion Date:  
November 28, 2024  
**ON SCHEDULE**



Callaway High School




Kirksey Middle School



North Jackson Elementary School

McWillie Elementary School



# Substantially Completed Projects


Wells APAC Renovations

Boyd Elementary Restrooms & HVAC Renovations

Whitten Middle Restroom Improvements

John Hopkins Elementary

Boyd & Green Elementary Window Replacements






THANK YOU!



# Item VII: Information Only Items:


- A. ESSER III Monthly Update January to February 15, 2023 Graduation Rates Update Warren Bowen, Triage Facility Consultants
- B. Review of School Improvement Benchmark Results for Identified Schools

G r c e R w



# Item VIII: Information/Action Items:

- A. Approval of Signing Bonus Addendum for School Year 2024-2025 - Tommy Nalls, Jr. Ed.D., SHRM -SCP | Director of Recruitment
- B. Approval of the CTE Program Changes-Fiscal Year 2025 - Eric Cook, Ph.D., Principal, Career Development Center
- C. Approval of Legacy Scholars Grant Agreement between Equal Justice Initiative and the Jackson Public School District (JPSD) - Larrissa C. Harris, Esq., General Counsel
- D. Approval of Amendment with Edmentum, Inc. and the Jackson Public School District (JPSD) - LaToya B. Blackshear, Director of Planning and Evaluation
- E. Approval of Request to Rescind and Revise: Amending March 5, 2024, 16th Section Lease Agreement with Big River Energy to Include Different Appraisal Provision - Wilton "Chuck" Jackson, Executive Director of Assets and Property
- F. Approval of Agreement with IMS Engineers, Inc. for District's Limited Tax Note Program - Margaret Purnell, Executive Director of Business Services, O/B Earl Burke, Chief Operations Officer
- G. Approval of Monthly Financial Report for the Month Ended February 29, 2024 (FY 2023-2024) - Margaret Purnell, Executive Director of Business Services, O/B Earl Burke, Chief Operations Officer






# Item IX: Consent Agenda Items – Finance:


Margaret Purnell, Executive Director of Business Services

- A. Approval to Designated Specified Property as Surplus Property and Approve Disposal
- B. Approval of Bid 3254 ESSER Program: Restroom and HVAC/Indoor Air Quality Improvements for Isable Elementary
- C. Approval of Various Disbursements from Accounts Payable and Activity Funds




# Item X: Consent Agenda Items – General

A.




# Item XI: Consent Agenda Items –Personnel


A. Approval of Personnel Matters (Saundra Lyons)



# Item XII: Review of Discipline Case(s)

## A. Review of Discipline Case(s)







# For the Latest Information

Visit our website at [www.jackson.k12.ms.us](http://www.jackson.k12.ms.us)

Like Us on Facebook,  
Follow Us on Twitter, &  
Subscribe to Our  
YouTube Channel.

