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Construction Updates

U Lake

U Raines

U Brinkley

U Chastain

u Powell

U Hughes Field

U Baseball & Softball Field
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-Lake Elementary.

Restroom-Renevations DURING
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Brinkley Middle School
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Projected Board Action Timeline

School /Major Projects

May 2022












SCHOOL/SITE Budget Expendltures Encumbered| Budget Balance
Smith 408,000.00 378,758.72 23,241.28 6,000.00
Spann 430,000.00 148,083.86 250.00 281,666.14
Sykes 341,000.00 93,785.68 165,964.32 81,250.00
Timberlawn 91,965.00 91,965.00 = 0.00
Van Winkle 391,387.23 391,387.23 - 0.00
Walton 472,845.51 355,587.67 117,257.84 0.00
Watkins 16,280.00 14,520.00 = 1,760.00
Whitten 2,376,244.60 2,024,703.70 349,140.90 2,400.00
Wilkins 525,148.71 479,806.87 45,341.84 0.00
Wingfield 2,200,420.68 1,718,423.73 194,154.36 287,842.59
Newell Field 400,000.00 208,839.31 191,160.69 0.00
Baseball/Softball Complex 1,000,000.00 36,857.30 43,142.70 920,000.00
Hughes Field 7,179,790.00 2,704,074.10 4.475,715.90 0.00
North Jackson Field 800,000.00 112,907.79 42,439.86 644,652.35
South Jackson Field 580,186.00 454,257 .37 125,928.63 0.00
Project Management 555,544 .46 367,701.92 140,546.08 47,296.46
Bond Issuance Fees deducted

from Bond Proceeds 346,250.00 346,250.00 - 0.00

Administration/UnAllocated

2,577,386.32

2,577,386.32

Total Allocation

72,884,109.97

50,636,926.41

13,755,772.86

8,491,410.70
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Local Media Coverage
o WAPT
e WITV

| k= | e
== » I ¢




Thank You

We Welcome Any Questions




